

Status of Critical Climate Action Tasks

Updated August 2023

2022 - 2023 Tasks

This table summarizes priority tasks for the Office of Climate Action and Sustainability (OCAS), and other department leads. Staff presented this list to the City Council in early 2022 as an update to the 2021 Climate Implementation Work Plan. The table below includes minor modifications to the original version presented in 2022 for accuracy, to reflect changes since that time.

Legend:

Ongoing	Initiated
Ongoing; active work underway	Delayed or postponed
Complete	

Tasks & Status

	Task	Department or Office Leads and Support ¹	Status
	<i>Internal & administrative tasks</i>		
1	Expand team capacity with intern support and/or on-call assistance	OCAS - Lead Role	Initiating recruitment for new Sustainability Specialist position in OCAS
2	Continue convening the Green Team monthly with participation by key departments	OCAS - Lead Role Support: All	Ongoing
3	Establish and launch the internal Climate Action Task Force, with an initial audit of each department's performance	OCAS - Lead Role Support: All	Preparation underway for kickoff in fall 2023
4	Create an internal climate leadership, learning, and collaboration cohort	OCAS - Lead Role	Postponed

¹ Department and Office abbreviations:

CDD: Community Development Department

DOU: Department of Utilities

DPW: Department of Public Works

HR: Human Resources

IT: Information Technology

OCAS: Office of Climate Action and Sustainability

OEM: Office of Emergency Management

OIED: Office of Innovation and Economic Development

YPCE: Department of Youth, Parks, and Community Enrichment

Status of Critical Climate Action Tasks
Updated August 2023

	Task	Department or Office Leads and Support ¹	Status
5	Develop and administer the Sustainability Performance Monitoring Tool	OCAS - Lead Role	Ongoing
6	Prepare a GIS resource hub for climate, sustainability, and equity-related data	OCAS - Lead Role Support: IT, ODE	Complete, with ongoing refinement with GIS Team
7	Embed sustainability and racial equity decision-making into City processes	OCAS & ODE - Leads	Engagement initiated with Budget Office and Office of Diversity and Equity
8	Create new guidance for the “Sustainability” section of City staff reports	OCAS - Lead Role	Coordination initiated - to be completed in conjunction with other forthcoming resources
9	Establish tools and processes to track City fiscal activity from a climate perspective	OCAS - Support Lead: Budget	Postponed
10	Create an internal Nexus City webpage with resources and information	OCAS - Lead Role Support: IT	Complete
11	Continue public quarterly reports on climate action progress	OCAS - Lead Role Support: Varies	Ongoing
12	Coordinate City efforts for climate-related state and federal funding, and align efforts to seek and apply for external funds	OCAS - Lead Role CMO	Ongoing; recent grant applications include a \$5M application to the USDA Forest Service Urban and Community Forestry program (submitted in June 2023)
13	Support updates to the City’s Sustainability Procurement Policy and Telecommuting Policy	OCAS - Support Lead: CMO, Finance, HR	Formalization of Sustainability Policy update in process; Telecommuting Policy update in progress but delayed due to staff turnover

Status of Critical Climate Action Tasks
Updated August 2023

	Task	Department or Office Leads and Support ¹	Status
	<i>Partnership, outreach, capacity-building and other collaboration</i>		
14	Establish a climate equity outreach pilot that advances CAAP implementation, and increase community outreach	OCAS - Lead Role	Delayed: staff re-evaluating options to release a revised RFP for a program administrator
15	Launch a climate ambassadors program	OCAS – Lead Role OIED	In process: preparing to launch a Climate Ambassadors cohort in OCAS as part of the CaliforniansForAll program, with a late summer/early fall start date
16	Distribute an Office newsletter monthly	OCAS - Lead Role PIO	Ongoing
17	Continued engagement and collaboration with the Sacramento EJCGC and other local environmental justice groups	OCAS - Lead Role	Ongoing
18	Continued engagement and support for integration of climate and sustainability into City youth programs	OCAS - Support Lead - YPCE	Ongoing - convened a three-part sustainability series for the 2023 Summer@City Hall program
19	Continued convening of a regional working group for city and county staff on climate action	OCAS - Lead Role Support: CDD	Ongoing
20	Facilitate a standing open networking and collaboration meeting with climate-focused stakeholders	OCAS - Lead Role	Not yet initiated

Status of Critical Climate Action Tasks
Updated August 2023

	Task	Department or Office Leads and Support ¹	Status
21	Participate in and facilitate collaboration with external agencies, partners, and stakeholders for successful grant applications to secure state and federal climate investments	All Support: CMO, DPW, DOU, YPCE, CDD, OIED	Ongoing, including implementation of an Electrification Memorandum of Understanding with SMUD, the County of Sacramento, and Elk Grove
	<i>Strategic project actions – OCAS Oversight, Support, or Management</i>		
22	Support completion of the CAAP for Council adoption, including identification of carbon reductions and funding options for Council direction	OCAS - Support Lead: CDD Support: DPW, all	Ongoing; CAAP presentation to City Council on 8/22/23, for adoption in early 2024
23	Seek grant funding to prepare a climate resilience infrastructure and program strategy, with shovel-ready project list for adaptation funding needs	OCAS - Support CDD, DOU, DPW, OEM, YPCE	Award decision pending from City-SacRT application to the Caltrans Adaptation Planning Grant program (submitted in March 2023)
24	Facilitate City efforts to seek state grant funding for community center retrofits and resilience improvements	OCAS – Support DPW, OEMS, YPCE, SMUD	For Pannell Community Center resilience improvements, provided additional technical documentation to FEMA for the \$1.97 million allocation via the Fiscal Year 2023 Congressionally Directed Spending Requests
25	Support development of a shovel-ready list of energy efficiency and resiliency project list for City facilities and implementation	OCAS - Support Lead: DPW	Ongoing; retrofits underway
26	Support expansion of the City’s zero-emission fleet and charging infrastructure	OCAS - Support Lead: DPW	Ongoing; update to City Council on 8/22 including next steps to implement the Advanced Clean Fleets regulation

Status of Critical Climate Action Tasks
Updated August 2023

	Task	Department or Office Leads and Support ¹	Status
27	Support preparation for implementation of the New Building Electrification Ordinance, including participation in the Infeasibility Waiver Technical Panel, and re-adoption of the Ordinance with Infeasibility Guidelines, to go into effect 1/1/2023	OCAS: Support Lead: CDD	Complete
28	Guide and support preparation of the Existing Building Electrification Strategy and related stakeholder engagement for Council action in 2023	OCAS: Support Lead: CDD	Ongoing; presentation of draft strategy to the Planning & Design Commission on 8/24
29	Manage City’s execution of a memorandum of understanding with SMUD and Sacramento County on building electrification, and facilitate the City’s participation in related efforts and pilots	OCAS – Lead Support: CDD, DPW	Ongoing
30	Support critical transportation initiatives, including completion of the Transportation Priorities Plan (TPP), the Active Streets Plan, and identification of funding strategies for transportation	OCAS – Support Lead: DPW	Ongoing; outreach underway in summer 2023 for the “Streets for People” Sacramento Active Transportation Plan
31	Support implementation of the Electric Vehicle Implementation Blueprint	OCAS – Support Lead: DPW	Ongoing; launched E-trike lending program with Sacramento Public Library, and infrastructure design is ongoing
32	Support completion of the technical study for on-site water reuse and dual plumbing, including preparation of a dual-plumbing ordinance	OCAS – Support Lead: DOU CDD – Support	Ongoing; consultant procurement underway with the On-Site Non-Potable Water Reuse Phase 2 RFP that closed on 6/16
33	Support the launch of a new community tree-planting initiative with partners	OCAS – Support Lead: DPW	Timing to be confirmed; DPW applied for a \$5 million grant from the USDA Forest Service Urban and Community Forestry program that would augment and support this effort (submitted in June 2023)

Status of Critical Climate Action Tasks
Updated August 2023

	Task	Department or Office Leads and Support ¹	Status
34	Support expansion of shared use recreation spaces and completion of the Parks Master Plan (Parks Plan 2040)	OCAS – Support Lead: YPCE	Ongoing; early 2024 plan release
35	Support for the City’s clean and green workforce and economic development initiatives, and including completion of regional green jobs analysis and opportunity mapping	OCAS and OIED, Leads	Ongoing; preparing to launch a Climate Ambassadors program with CaliforniansForAll youth and young adults
36	Support City participation in food access and resiliency planning, including completion of the US EPA Local Food/Local Places action plan, ongoing coordination of City staff, and food-anchored hub development	OCAS - Support Mayor’s Office, OIED, YPCE, CDD, DPW	US EPA Action Plan complete. Ongoing; food justice NOFA award recipients announced in December 2022
37	Support climate resiliency partnerships and identification of pilots	OEMS	Ongoing; implementation of Home Energy Equity Pilot underway in Stockton Boulevard area for completion by 2024
38	Manage the City’s partnership with the Sacramento Metropolitan Air Quality Management District for air quality monitoring, and support related community outreach and education	OCAS - City Lead Lead implementer: Air District	Ongoing; 186 air sensors deployed and mobile community air monitoring complete, additional tasks underway include development of maps and preparation for additional engagement with school districts