

2022 Quarter 3 Accomplishments		2022 Quarter 4 Upcoming Milestones
Office of Climate Action & Sustainability	Key Department Partners <sup>1</sup>	
<b>Internal and administrative tasks</b>		
<p>Continued Green Team monthly convenings with key departments (two meetings in 2022 Quarter 3)</p> <p>With IT support, launched internal Office of Climate Action &amp; Sustainability webpage with resources for City staff</p>	<p>Senior Planner hired to manage climate and sustainability projects in CDD</p> <p>Recruitment in process for key climate positions in DOU and DPW</p>	<p>With IT support, presenting internal sustainability performance monitoring dashboard to department heads</p> <p>Release of proposals for translation assistance and on-call climate advising support</p> <p>Recruitment of Office of Climate Action &amp; Sustainability intern and Sustainability Analyst</p>
<b>Outreach, engagement, and capacity-building</b>		
<p>Monthly Office newsletter continued</p> <p>Support for community-led application to Regional Climate Collaboratives Program</p> <p>Webinars convened to report back on climate and environmental justice pilot</p>		<p>Request for proposals for climate and environmental justice pilot grant administrator</p> <p>Public launch of climate and environmental justice pilot application in early 2023</p>
<b>Strategic Project Actions</b>		
<b>City Facilities and Operations</b>		
	<p>Completion of audits at two additional facilities</p>	<p>DPW contract approval on 10/11 to participate in SMUD's Custom Energy Solutions</p>

<sup>1</sup> Department and Office abbreviations:

*CDD: Community Development Department*

*DOU: Department of Utilities*

*DPW: Department of Public Works*

*HR: Human Resources*

*IT: Information Technology*

*OEM: Office of Emergency Management*

*OIED: Office of Innovation and Economic Development*

*SFD: Sacramento Fire Department*

*YPCE: Department of Youth, Parks, and Community Enrichment*

<b>2022 Quarter 3 Accomplishments</b>		<b>2022 Quarter 4 Upcoming Milestones</b>
<b>Office of Climate Action &amp; Sustainability</b>	<b>Key Department Partners<sup>1</sup></b>	
	<p>Ongoing DPW design of electric vehicle charging infrastructure at City facilities</p> <p>HR completion of draft telecommuting policy, pending final City approvals</p>	<p>Completion of scopes of work for municipal fleet chargers and retrofits</p> <p>Complete energy audits and pricing for Meadowview and 35<sup>th</sup> Avenue City facilities</p> <p>Initiation of retrofit improvements and continued evaluation of funding opportunities</p> <p>Finalization of revised City telecommuting policy</p>
<b><i>Building Electrification</i></b>		
<p>With CDD, Existing Building Electrification Strategy development in process. Cost analysis, energy modeling, and policy scan complete by consultant team. Ongoing partnership with Sacramento ACT. Electrification education event with Sacramento Area Realtors Association</p> <p>With CDD, continued support for New Building Electrification Ordinance implementation, including finalization of Infeasibility Wavier guidance and recommendation by Law and Legislation Committee to City Council</p> <p>DPW: Advance of planning and analytical tasks for EV Blueprint Phase 2 implementation</p>		<p>With CDD, launch of second phase of outreach for Existing Building Electrification Strategy</p> <p>CDD: New Building Electrification Ordinance adoption</p> <p>DPW: initiation of outreach for EV Blueprint Phase 2 work</p> <p>Engagement and education for preparation of kitchen innovation business proposal, in conjunction with the California Asian Chamber of Commerce</p>
<b><i>Active Transportation</i></b>		
<p>Public engagement and feedback on Initial Prioritization of the Transportation Priorities Plan project list</p>		<p>Transportation Priorities Plan project list for City Council adoption on 11/15</p>

<b>2022 Quarter 3 Accomplishments</b>		<b>2022 Quarter 4 Upcoming Milestones</b>
<b>Office of Climate Action &amp; Sustainability</b>	<b>Key Department Partners<sup>1</sup></b>	
<i>Climate Action and Adaptation Plan</i>		
CDD: Preparation of draft adaptation chapter for public release of draft adaptation chapter		CDD: Public release of draft Climate Action Plan adaptation chapter and response to public comments on preliminary draft stand-alone Climate Action Plan (released on 10/31)
<i>Clean &amp; Green Workforce Development</i>		
With OIED, finalization of Emsi/Lightcast regional workforce report		OIED: 11/18 release of workforce Notice of Funding Availability for CaliforniansForAll youth workforce opportunities, convening of Clean & Green Workforce Pathways Working Group to review final Emsi/Lightcast report; public release of Clean & Green Workforce report
<i>Food Access and Urban Agriculture</i>		
	Ongoing implementation of City partnerships and grant agreements for urban agriculture and food access; submission deadline of 9/2/22 for applications to the City's APRA food justice grant program	Award of ARPA food justice grant program
<i>Water Conservation and Urban Greening</i>		
	CDD and DOU: Presentation of framework for dual plumbing ordinance to the Law and Legislation Committee DOU: Green Stormwater Infrastructure Pilot Study underway with identification of suitable areas for green infrastructure YPCE: Susan B. Anthony field and futsal court open to community use	DPW and YPCE: Preparation of draft documents for release in late 2022/early 2023, including the Sacramento Urban Forestry Plan and Parks Plan 2040 DOU: Dual Plumbing Ordinance for action by City Council in late 2022

<b>2022 Quarter 3 Accomplishments</b>		<b>2022 Quarter 4 Upcoming Milestones</b>
<b>Office of Climate Action &amp; Sustainability</b>	<b>Key Department Partners<sup>1</sup></b>	
<i>Water Conservation and Urban Greening, continued</i>		
		<p>DPW: Filling of vacant staff position and development of strategy for City-funded tree planting initiative (recruitment currently in process)</p> <p>DOU: Hydrologic and hydraulic model updates and cost assessment for green infrastructure feasibility</p> <p>YPCE: Completion of Joint Use Agreement with Twin Rivers Unified School District</p>
<i>Resiliency and Air Quality</i>		
<p>With Housing Anti-displacement Program and SMUD, application to TECH Quick Start Grants Program for \$350,000, for low-income energy efficiency and electrification home retrofits</p> <p>Engagement with Strategic Growth Council to inform new Community Resilience Centers Program</p> <p>Support for Sac Metro Air Quality Management District implementation of City-funded air quality monitoring project, including installation of first air quality monitors and request for proposals for street-level monitoring</p>		<p>Execution of grant award documents for the TECH Quick Start Grants Program, and project agreements with SMUD for implementation</p> <p>Continued partnership and collaboration to identify funding opportunities</p> <p>Sac Metro Air Quality Management District: distribution of additional air quality monitors, and contract for street-level monitoring</p>